

Initial Project Planning Template

Date	15 March 2026
Team ID	xxxxxxx
Project Name	xxxxxxx
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation - Credit Card Approval Prediction Using Machine Learning (4 Marks)

Use the below template to create the product backlog and sprint schedule for the Credit Card Approval Prediction project.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection	USN-1	As a data analyst, I can collect the credit card applicant dataset for model training.	2	High			
Sprint-1	Data Preprocessing	USN-2	As a developer, I can clean the dataset by handling missing values and removing duplicate records	2	High			
Sprint-1	Feature Engineering	USN-3	As a developer, I can encode categorical features and prepare the data for machine learning models.	2	High			
Sprint-2	Model Training	USN-4	As a developer, I can train Logistic Regression, Decision Tree, Random Forest, and XGBoost models.	3	High			

Sprint-2	Model Evaluation	USN-5	As a developer, I can compare model performance and select the best-performing model based on accuracy and evaluation metrics.	2	High			
Sprint-3	Prediction System	USN-6	As a bank analyst, I can enter applicant details and receive an instant approval or rejection prediction.	3	High			
Sprint-3	Flask Web Application	USN-7	As a user, I can access a web interface to submit applicant information and view prediction results.	3	High			
Sprint-4	Cloud Deployment	USN-8	As an administrator, I can deploy the trained model on IBM Watson Machine Learning for real-time predictions.	2	Medium			
Sprint-4	Testing & Validation	USN-9	As a tester, I can verify that the prediction system works correctly and accurately.	2	High			
Sprint-4	Documentation	USN-10	As a project team member, I can prepare the final report and presentation for project submission.	1	Medium			